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ESTIMATE RUN 06/22/2021

ESTIMATE SUMMARY 17:09:52

CONTID: C21832         ESTIMATE NO: 0001 PROG 2005

PCN: 21832-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ELIZABETH RECONSTRUCTION PERCENT TIME:

PROJECT NO: HPP0252-460                   

ELIZABETH RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 874,581.26 PARTICIPATING $ $ 85,835.95

AWARD PROJECT AMT: 827,581.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,050.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1400.00

WORK DAYS

WORK DAYS

9.81%

788,745.31

85,835.95

85,835.95

83,785.87

$

$

$

$

85,835.95

0.00

85,835.95

0.00

85,835.95

-2,050.08

0.00

83,785.87

0.00

AMOUNT DUE 83,785.87 83,785.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,785.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 1

ORIG TIME ALLOW: 1

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2021

06/02/2021

06/18/2021

02/18/2021

04/09/2021

04/27/2021

04/27/2021
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

21.000

SY  

25.00000

0010 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

32.000

LF  

10.00000

0015 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

21.000

SY  

20.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

2,050.000

202-00240  
 

7,687.502,050.000

7,687.50

15,122.000

SY  

3.75000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,532.000

SF  

2.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

75.00000

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

10.000

EACH

50.00000

0040 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,050.00000

0045 *Unclassified Excavation 0.000

876.000

203-00000  
 

12,264.00876.000

12,264.00

2,307.000

CY  

14.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

150.00000

0055 *Potholing 0.000

38.000

203-01597  
 

8,550.0038.000

8,550.00

80.000

HOUR

225.00000
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

20.000

HOUR

155.00000

0065 *Aggregate Bag 0.000

51.000

208-00035  
 

433.5051.000

433.50

350.000

LF  

8.50000

0070 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

750.00000

0075 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

200.000

LF  

8.50000

0080 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

12.000

EACH

115.00000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

6.000

EACH

650.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

30.000

208-00103  
 

2,400.0030.000

2,400.00

40.000

HOUR

80.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

140.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

75.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

45.00000

0110 Erosion Control Management 0.000

16.000

208-00207  
 

400.0016.000

400.00

68.000

DAY 

25.00000



CONTID: C21832         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

6.000

EACH

1,500.00000

0120 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0125 Aggregate Base Course (Class 6) 0.000

792.000

304-06000  
 

19,008.00792.000

19,008.00

2,761.000

TON 

24.00000

0130 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

180.00000

0135 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

1,500.000

TON 

48.00000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,675.000

TON 

100.00000

0145 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,775.000

TON 

78.00000

0150 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3,025.000

GAL 

2.50000

0155 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

21.000

SY  

200.00000

0160 Geotextile (Reinforcement) Class 1 Seperator 0.000

2,022.000

420-00300  
 

3,235.202,022.000

3,235.20

4,614.000

SY  

1.60000

0165 Geogrid Reinforcement Class 1 0.000

405.000

506-01020  
 

1,113.75405.000

1,113.75

4,614.000

SY  

2.75000
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

21.000

SY  

112.00000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

37.500

SF  

21.00000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

30.000

SF  

22.00000

0185 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0190 *Mobilization 0.000

0.250

626-00000  
 

17,500.000.250

17,500.00

1.000

L S 

70,000.00000

0195 *Public Information Management (Tier III) 0.000

50.000

626-01113  
 

3,400.0050.000

3,400.00

95.000

DAY 

68.00000

0200 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

56.000

GAL 

175.00000

0205 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

167.000

GAL 

42.00000

0210 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

432.700

SF  

15.50000

0215 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

584.000

SF  

15.50000

0220 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

90.000

SF  

15.50000
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,200.000

HOUR

18.00000

0230 *Uniformed Traffic Control 0.000

50.000

630-00003  
 

4,650.0050.000

4,650.00

80.000

HOUR

93.00000

0235 *Traffic Control Inspection 0.000

1.000

630-00007  
 

45.001.000

45.00

30.000

DAY 

45.00000

0240 *Traffic Control Management 0.000

1.000

630-00012  
 

400.001.000

400.00

40.000

DAY 

400.00000

0245 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

250.00000

0250 *Barricade (Type 3 F-A) (Temporary) 0.000

2.000

630-80331  
 

130.002.000

130.00

10.000

EACH

65.00000

0255 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

210.007.000

210.00

50.000

EACH

30.00000

0260 *Construction Traffic Sign (Panel Size B) 0.000

2.000

630-80342  
 

60.002.000

60.00

20.000

EACH

30.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

30.00000

0270 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

13.00000

0275 *Vertical Panel 0.000

4.000

630-80350  
 

64.004.000

64.00

20.000

EACH

16.00000
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

2,400.001.500

2,400.00

4.000

EACH

1,600.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

350.001.000

350.00

4.000

EACH

350.00000

0290 *Drum Channelizing Device 0.000

18.500

630-80360  
 

370.0018.500

370.00

80.000

EACH

20.00000

0295 *Traffic Cone 0.000

4.500

630-80380  
 

45.004.500

45.00

150.000

EACH

10.00000

0300 *Tubular Marker 0.000

70.000

630-80384  
 

1,120.0070.000

1,120.00

200.000

EACH

16.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0320 F/A Utility Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21832-BID    ESTIMATE RUN 06/22/2021

PROJECT: HPP0252-460                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:09:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 85,835.9585,835.95874,081.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 85,835.9585,835.95$874,581.26$CURRENT AMTPROJECT TOTAL


